COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2013

ESTI MATE SUMVARY 14: 31: 47
CONTI D C18853A ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18853A- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 191.0 DAYS TIME ALLON 11/7/2013 FI XED COVPLETI ON DAT!
GEORGETOWN HI LL RXFL M T CHUTE PERCENT TI ME: 67.73 ORI G TIVE ALLOW 11/7/2013 FI XED COVPLETI ON DAT
PROJECT NO | MD703- 384
GEORGETOWN HI LL RXFL M T CHUTE
NAVE OF RQAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 08/ 08/ 2013 DATE TI ME STARTED 01/ 30/2013
10401 E. 102nd AVE. UNIT #3 DATE LET 01/03/ 2013 DATE WORK BEGAN 02/ 04/ 2013
DATE AWARDED 01/18/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 29/ 2013 DATE ACCEPTED
HENDERSON CO 80640 303 288 4970 DATE NOTI CE TO PROCEED 01/ 30/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,913, 614.00 PARTICl PATING $ 1,426, 202. 70 $ 155, 582. 00
AWARD PRQIECT AMT: $  1,402,092.50 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 29.03% TOTAL EARNI NGS 1, 426, 202. 70 155, 582. 00
FUNDS AVAI LABLE: $  3,487,411.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 426, 202. 70 155, 582. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -21,031. 39 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 405, 171. 31 155, 582. 00
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 405, 171. 31 155, 582. 00
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 155, 582. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18853A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18853A-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: | MD703- 384 ESTI MATE NO 0004 14: 31: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Georgetown Hill

0005 202-01015 Renoval of Rockfall Fence 345. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0010 203-01582 *Truck (Dunp) 100. 000 66. 000
HOUR 33.500 4, 020. 00
120. 00000 99. 500 11, 940. 00
0015 203-01590 Front End Loader (Rubber Tire) 93. 000 50. 500
HOUR 42.500 6, 800. 00
160. 00000 93. 000 14, 880. 00
0020 203- 02300 Rock Scal er 450. 000 401. 000
HOUR 0. 000 0. 00
110. 00000 401. 000 44,110. 00
0025 203-02330 Labor er 32. 000 32.000
HOUR 0. 000 0. 00
50. 00000 32.000 1, 600. 00
0030 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0035 208- 00034 G avel Bag 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 211-01250 Rock Bol t 0. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0050 211-01300 Rock Anchor 58. 000 34.000
EACH 0. 000 0. 00
330. 00000 34.000 11, 220. 00
0055 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D C18853A COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 3
PCN: 18853A-BI D ESTI MATE RUN 08/ 08/ 2013
PRQIECT: 1 MD703- 384 ESTI MATE NO 0004 14: 31: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 Georgetown Hill
0060 607-11530 *Fence (Special) 690. 000 583. 000
LF 87. 000 50, 199. 00
577. 00000 670. 000 386, 590. 00
0065 607-55030 Mesh Post 7.000 5. 000
EACH 1. 000 4, 400. 00
4, 400. 00000 6. 000 26, 400. 00
0070 607-55050 Mesh Anchor (Speci al) 5, 360. 000 60. 000
EACH 0. 000 0. 00
620. 00000 60. 000 37, 200. 00
0075 607-55101 *Cable Net (1/2 Inch) 17, 300. 000 12, 000. 000
SF 5, 300. 000 56, 710. 00
10. 70000 17, 300. 000 185, 110. 00
0080 607-55102 Cabl e Net (5/16 Inch) 35, 500. 000 33, 400. 000
SF 0. 000 0. 00
6. 22000 33, 400. 000 207, 748. 00
0085 607-55105 Cabl e Net Extension 1, 800. 000 0. 000
SF 0. 000 0. 00
10. 05000 0. 000 0. 00
0090 626- 00000 Mobi |i zati on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0095 630- 00000 *Fl aggi ng 647. 000 354. 000
HOUR 293. 000 6, 446. 00
22. 00000 647. 000 14, 234. 00
0100 630-00007 *Traffic Control |nspection 4. 000 2.000
DAY 0. 000 0.00
80. 00000 2. 000 160. 00
0105 630-00012 *Traffic Control Managenent 84. 000 49. 000
DAY 35. 000 20, 125. 00
575. 00000 84. 000 48, 300. 00
0110 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 900
EACH 0. 000 0.00
22. 00000 0. 900 19. 80



CONTI D C18853A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18853A-BI D ESTI MATE RUN 08/ 08/ 2013
PRQJECT: | MD703- 384 ESTI MATE NO 0004 14: 31: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Georgetown Hill

0115 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 12. 600
EACH 0. 000 0. 00
17. 00000 12. 600 214. 20
0120 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 45. 900
EACH 0. 000 0. 00
83. 00000 45. 900 3,809.70
0125 630-80343 *Construction Traffic Sign (Panel Size O 31. 000 27.000
EACH 0. 000 0. 00
85. 00000 27.000 2,295.00
0130 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 000 0. 00
4,740. 00000 0. 900 4, 266. 00
0135 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 900
Type
yee) EACH 0. 000 0. 00
1, 050. 00000 0. 900 945. 00
0140 630- 80359 *Portabl e Message Sign Panel 20. 000 13. 000
DAY 0. 000 0. 00
130. 00000 13. 000 1, 690. 00
0145 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 22.500
EACH 0. 000 0. 00
27.00000 22.500 607. 50
0150 630-80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
2.15000 270. 000 580. 50
0155 630- 85020 *Mobi | e Attenuator 1. 000 0. 900
EACH 0. 000 0. 00
10, 700. 00000 0. 900 9, 630. 00
0160 630-85041 *Mobi | e Attenuator 60. 000 37.000
DAY 14. 000 5, 642. 00
403. 00000 51. 000 20, 553. 00
0165 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18853A

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 18853A- BI D ESTI MATE RUN 08/ 08/ 2013
PROJECT: | MD703- 384 ESTI MATE NO 0004 14: 31: 47
CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 Georgetown Hill
0170 700-70011  F/A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0175 700-70034 F/A 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700-70380 F/A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT NO0201 MM 237.5

0185 202-01015 Renoval of Rockfall Fence

0190 607-55050 Mesh Anchor (Special)

0195 607-55103  Cable Net (Special)

CAT NO0400 CE Bid itemns

0200 620-00002 Field Ofice (dass 2)

0205 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 4, 445,159.00 $

440. 000

LF
25. 00000
74. 000

EACH

620. 00000
97, 500. 000

SF
3. 97000

CAT 0201 CURRENT AMI  $

1. 000
EACH
22, 000. 00000

1. 000
EACH
2,500. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $ 4,913,614.00 $

0. 000
0. 000
0. 000

72.000
2.000
74. 000

76, 000. 000
0. 000
76, 000. 000

154,342.00% 1,054, 102.70

0. 00
0.00

1, 240. 00
45, 880. 00

0.00
301, 720. 00

=

000
0. 000

=

000

=

000
0. 000

=

000

443, 955. 00 $

1, 240.00 $ 347, 600. 00

22,000. 00

2,500. 00

24, 500. 00 $

0.00$ 24, 500. 00

155,582.00% 1,426, 202.70



